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Phase 1 West Sewer Construction Project 

227919.01 

Construction 

 Installation of gravity sewer main and blasting on Old Tyng Road to be 

completed next week. 

 Trenches were jetted on Flint Road / Upton Drive for compaction. 

 Sewer service crew began installation of services on Middlesex Road to 

be continued next week. 

 Flint Road / Upton Drive to be paved soon.  In the meantime, Revoli will 

be coming out to fill holes and clean up dust. 

 Blasting and sewer main installation to be conducted on Middlesex Road 

next week. 

Environmental Monitoring 

 Easement between Flint Pond Road and Flint Road to be located next 

week in anticipation of clearing. 

 All current erosion controls remain in good condition. 

Progress Summaries 

 

 

 

 

 

 

 

 

Picture of the Week 

 In the picture to the right, Revoli is backfilling the trench on Middlesex 
 Road. 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Farwell Rd    

Flint Rd Complete Complete  

Flint Easement    

Flint Pond Rd    

Middlesex Rd Ongoing Ongoing  

Old Tyng Rd Ongoing   

Upton Rd Complete Complete  

Westford Rd    

Winslow Rd Complete   

Highlights 

 Installation of gravity 
sewer on Old Tyng Road. 

 Installation of services on 
Middlesex Road 

 Construction to continue 
on Old Tyng Road and 
Middlesex Road next 
week 

 Flint Rd / Upton Dr to be 
paved in the upcoming 
weeks 

 
 

Pump Station Progress 

Bridgeview 0% 

Flint Pond 0% 

Middlesex Rd 0% 

 


